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Project Description:

Develop a portsble semi-concealable voice communicgtions
system operating in the ultrasonic freguency range.

Contractual Information:

. 1Initiel cost: NN

Initistion Date: 25 June 1962

Completion Date: 25 March 1963

Deliverasble Items: 1 - Engineering Model Transmitter
1 - Engineering Model Receiver
5 - Service Test Models Transmitter
5 -~ Service Test Models Recelver

25X1A5a1
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Date of Meeting: 5 February 1963

25X1A5a1

Place of Meeting: [N

Persons Attending:

enc Non-Agenc

Dr.
Mr,

Contractor's Performance:

a. On Schedule end Expected to Remain So: Yes
b. Within Obligated Funds end Expected to Remein So: Yes
e. Satisfactory Technical Progress: Yes

Project Status:

The engineering model of transmitter and receiver have been
completed, Some design remains on an adapter to the receiver to
permit recordings of high speed keying. The breadboard of this
auxilliary package appears to be working satisfactorily though
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further tests are required to confirm this, At the present rate
of progress, the first service test unit of both transmitter and
receiver will be completed snd tested by the first of Merch. All
five systems will be completed by the middle of Msrch, though
procurement of batteries may delay delivery of the transmitters.
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